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ARC-FUNDED BUDGET

1.1  Survey Management
SSP51 ARC Secretary/Treasurer 4                5                16% 14              14               2% 18           19           5%
SSP34 ARC Business Manager 13              13              1% 41              42               1% 54           55           1%
SSP60 UW Support for Survey Management 1                0                -100% 3               0                 -100% 4             0             -100%
SSP46 PU Office of the Project Scientist 2                0                -100% 55              57               3% 57           57           0%
SSP62 JHU Software Testing and Validation 13              0                -100% 38              29               -24% 50           29           -43%
SSP63 UW Software Testing and Validation 15              11              -28% 44              48               9% 59           59           0%
SSP48 FNAL Support for Survey Management 3                6                89% 7               5                 -29% 10           11           7%
SSP47 UC Project Spokesperson 5                1                -74% 16              20               25% 22           22           0%

Sub-total 56              36              -36% 218            215             -2% 274         251         -9%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 38              26              -30% 95              139             46% 133         165         24%
SSP61 FNAL Observing Programs and DA Support 19              18              -7% 57              57               0% 77           75           -2%
SSP31 UW Observing Systems Support 91              84              -8% 264            268             2% 355         352         -1%
SSP32 PU Observing Systems Support 32              32              -1% 122            123             0% 155         155         0%
SSP36 JHU Observing Systems Support 17              22              29% 43              97               124% 61           119         97%
SSP50 JHU Photometric Telescope Commissioning 24              28              17% 23              19               0% 47           48           1%
SSP33 UC Observing Systems Support 10              10              -1% 24              43               75% 35           53           53%
SSP91d ARC Observing Systems Support 50              20              -60% 185            157             -15% 234         177         -24%

Sub-total 281            240            -15% 814            904             11% 1,095      1,144      4%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 28              11              -60% 86              87               1% 114         99           -14%
SSP38 PU Software and Data Processing Support 72              74              3% 193            190             -1% 264         264         0%
SSP39 UC Software and Data Processing Support 23              21              -7% 69              64               -7% 92           85           -7%
SSP54 JHU Photometric System Definition 15              6                -59% 0               20               0% 15           27           77%
SSP64 NYU Photometric System Definition 5                0                -100% 5               15               199% 10           15           51%
SSP37 JHU Data Archive Development and Support 52              42              -19% 148            152             2% 200         194         -3%

Sub-total 195            155            -21% 501            529             6% 696         684         -2%

1.3.4  Observatory Support
SSP35 NMSU Site Support 330            302            -9% 990            990             0% 1,320      1,292      -2%

Sub-total 330            302            -9% 990            990             0% 1,320      1,292      -2%

1.4  ARC Corporate Support
SSP91e ARC Corporate Support 27              11              -59% 92              108             17% 119         119         0%
SSP91f ARC Additional Scientific Support 12              0                -100% 37              49               33% 49           49           0%

Sub-total 39              11              -72% 128            156             22% 167         167         0%

SUBTOTAL 901            744            -17% 2,652         2,794          5% 3,553      3,538      0%

SSP91 Management Reserve1 97              0                -100% 354            451             27% 451         451         0%

TOTAL ARC-FUNDED BUDGET 998            744            -25% 3,006         3,245          8% 4,004      3,989      0%
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SDSS CY2001 Budget Forecast - as of April 27, 2001

IN -KIND CONTRIBUTION

1.1  Survey Management
SSP48 FNAL Support for Survey Management 70              48              -32% 214            182             -15% 284         230         -19%

Sub-total 70              48              -32% 214            182             -15% 284         230         -19%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 60              125            109% 179            317             77% 239         442         85%
SSP58 LANL Observing Systems Support2 60              60              0% 120            120             0% 180         180         0%

Sub-total 120            185            54% 299            437             46% 419         622         49%

1.3.2  Data Processing and Distrubition
SSP40 FNAL Software and Data Processing Support 246            257            5% 737            730             -1% 983         987         0%
SSP61 FNAL Observers' Programs and DA Support 1                35              2708% 4               105             2708% 5             140         2708%
SSP57 USNO Software and Data Processing Support 55              30              -45% 164            164             0% 218         194         -11%

Sub-total 301            323            7% 904            999             10% 1,206      1,321      10%

TOTAL IN-KIND CONTRIBUTION 492            555            13% 1,417         1,618          14% 1,909      2,173      14%

TOTAL BUDGET 1,489         1,299         -13% 4,424         4,863          10% 5,913      6,162      4%

Notes
1) Management Reserve is managed by the SDSS Director. 
2) LANL support is approved through Sep-01.  No forecast is shown for in-kind support during 2001-Q4.  The budget will be revised when support is approved by LANL management.


